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1. We are approaching the testing period start date of September 14, 2018 for the initial 
transition phase of the post-incentive auction transition.1  The Incentive Auction Task Force and the 
Media Bureau (Bureau) herein remind repacked stations2 of upcoming deadlines, application filing 
obligations, and notice requirements, and provide additional guidance concerning transition matters, 
including permissible station operations during the phase testing periods, when a station is expected to 
cease pre-auction operations, and the need to coordinate with other linked-stations.3  

2. Transition Timetable.  Each repacked station is assigned to one of 10 transition phases, each 
with specific dates on which the station, subject to any required coordination, can commence testing and 
operation on its post-auction channel (testing period start date) and must cease operating on its pre-
auction channel (phase completion date).4  A repacked station’s phase completion date is also the date 

1 See Incentive Auction Closing and Channel Reassignment Public Notice: The Broadcast Television Incentive 
Auction Closes; Reverse Auction and Forward Auction Results Announced; Final Television Band Channel 
Assignments Announced; Post-Auction Deadlines Announced, Public Notice, 32 FCC Rcd 2786, 2806, para. 64 
(WTB & MB 2017) (Closing and Channel Reassignment Public Notice).  
2 For purposes of this Public Notice, a “repacked station” means a full power or Class A broadcast television station 
that was assigned both a new channel and to a post-auction transition phase in the Incentive Auction Closing and 
Channel Reassignment Public Notice.  This includes stations that submitted a winning bid to move from the ultra-
high frequency (UHF) band to the very-high frequency (VHF) band, or from the high VHF band to the low VHF 
band (i.e., band changers).  Unless otherwise specified, “repacked station” also includes channel sharee stations that 
are channel sharing with a repacked station.  Infra, para. 19.  This Public Notice does not address the obligations of 
displaced low power television and translator stations, non-repacked full power or Class A television stations with 
unbuilt construction permits, or the small number of Class A television stations that were not protected during the 
repacking process.  
3 See generally Incentive Auction Task Force and Media Bureau Announce Procedures for the Post-Incentive 
Auction Broadcast Transition, Public notice, 32 FCC Rcd 858 (MB 2017) (Broadcast Transition Procedures Public 
Notice) (summarizing and clarifying the transition process established in decisions throughout the broadcast 
television incentive auction proceeding).
4 See Closing and Channel Reassignment Public Notice, 32 FCC Rcd at 2806, para. 64.  The Bureau adopted a 
methodology for organizing an orderly, managed transition process and used two computer-based tools (the Phase 
Assignment Tool and Phase Scheduling Tool) to establish a phased transition schedule and assign stations 
construction deadlines.  See generally Incentive Auction Task Force and Media Bureau Adopt Post-Incentive 
Auction Transition Scheduling Plan, Public Notice, 32 FCC Rcd 890 (MB 2017) (Transition Scheduling Adoption 
Public Notice).  
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listed on its construction permit as its construction expiration date.5  Below is the current phase transition 
schedule with each phase’s applicable testing period start date and phase completion date.6  

Phase Testing Period Start Date Phase Completion Date

1 09/14/2018 11/30/2018

2 12/01/2018 04/12/2019

3 04/13/2019 06/21/2019

4 06/22/2019 08/02/2019

5 08/03/2019 09/06/2019

6 09/07/2019 10/18/2019

7 10/19/2019 01/17/2020

8 01/18/2020 03/13/2020

9 03/14/2020 05/01/2020

10 05/02/2020 07/03/2020

3. Repacked Station Transition Data.  Information on repacked stations’ post-auction channel 
assignments, phase assignments, and linked-station sets, including changes made during the transition, 
can be found at the following website:  https://data.fcc.gov/download/incentive-
auctions/Current_Transition_Files/ (Transition Data Website).  The date of any update is noted next 
to each file.  All modifications to the Transition Data Website can be viewed by clicking on the link 
entitled “Change Log.”  Individual station’s phase assignments and deadlines, including changes, can also 
be found on each repacked station’s “facility page” in the Commission’s Licensing and Management 
System (LMS) under the “Transition Data” tab.7  

4. Testing/Commencing Post-Auction Operations.  Repacked stations may not commence 
testing or operation on their post-auction channel until 12:01 AM (local time) on their testing period start 
date.8  During the testing period stations are permitted to transmit a signal using their post-auction 
channel in order to:  (1) conduct testing of a station’s equipment/signal to ensure proper functionality;9 
and (2) permanently commence operation on their post-auction channel upon ceasing operation on their 
pre-auction channel.  The purpose of the testing period is not for stations to simulcast signals to 
viewers on two channels.  Stations must file an application for license to cover (FCC Form 2100, 
Schedule B (full power) or Schedule F (Class A)) within 10 days following commencement of program 
test authority.10  

5. Some stations are required to receive authority to commence operation under program test 

5 Closing and Channel Reassignment Public Notice, 32 FCC Rcd at 2806, para 64.
6 Id.
7 To access a station’s “facility page,” perform a “Facility Search” by call sign in LMS and then click on the 
station’s Facility ID number.
8 To be clear, transmitting any signal (a test signal or otherwise) on a repacked station’s post-auction channel prior 
to its testing period start date without express authority from the Commission to do so would be a violation of the 
Commission’s regulations concerning the post-auction transition and amount to unauthorized operation.  Unless 
expressly stated in a repacked station’s construction permit or necessitated by being part of a linked-station set, 
Commission consent is not required to commence testing or post-auction operation starting at 12:01 AM (local time) 
on a repacked station’s testing period start date. 
9 See, e.g., 47 CFR § 73.1610.
10 See 47 CFR § 73.1620.   
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authority, notably stations that will be operating on channel 14.11  Stations should carefully check the 
terms of their construction permits for any special conditions and any required documentation that must 
accompany a request for program test authority.  In order to avoid going silent, a station that requires 
advance permission to commence program test authority should request Commission authority to do so in 
advance of its phase completion date.  

6. Coordination Among Linked-Stations.  Stations that are part of a linked-station set must 
coordinate both testing and commencement of operation on their post-auction channel with all other 
stations to which they are directly linked in that linked-station set.12  In most cases, coordination will 
require more than notice of a station’s individual plans.  Coordination should result in an agreed upon 
designated time and date on which all linked-stations will conduct testing on their post-auction channels 
and which all such stations will commence operation on their new channels.  Failure to closely coordinate 
will result, in many cases, in substantial interference.  An increase of pairwise interference in excess of 
2%, unless expressly authorized by the Commission or agreed to among the affected stations, is a 
violation of Commission rules.13  As noted above, complete information on linked-station sets and direct 
dependencies can be found on the Transition Data Website, as well as on each repacked station’s “facility 
page” in LMS under the “Transition Data” tab. 

7. Requests for Additional Flexibility Using Special Temporary Authority.  As we have 
recognized, in order for some repacked stations to construct their post-auction facility they may need to 
operate with temporary facilities on either their pre-auction or post-auction channel for a period of time.14  
If a station must operate on its pre-auction or post-auction channel at variance from its authorized 
parameters, a station must file an application for special temporary authority (STA) and receive a grant of 
such authority prior to commencing operations.15  There are several additional tools at a repacked 
station’s disposal to remain on the air if it is unable to commence operation on its post-auction channel by 
its phase completion date.  Repacked stations may seek an STA to individually use a temporary channel16 

11 See 47 CFR § 73.687(e)(4)(ii).  
12 Stations in a linked station-set are linked through direct dependencies.  An “upstream” station in a linked-station 
set is one that must transition to its post-auction channel prior to another station(s) in the set (the “downstream” 
station) in order to avoid interference.  If a “downstream” station was to test or operate on its post-auction channel 
while the “upstream” station continued to operate on its pre-auction channel, one or both of the stations would 
receive interference from the other.  See Transition Scheduling Adoption Public Notice, 32 FCC Rcd at 928-931, 
paras. 7-18 (Appx. A) (explaining the dependencies and interference relationships among transitioning broadcast 
stations).
13 Id. at 897, para. 16.
14 Broadcast Transition Procedures Public Notice, 32 FCC Rcd at 872, para. 46.
15 A station could also conduct such operations without an STA if it were commencing operation using a licensed 
auxiliary facility.
16 Authorization of use of an individual temporary channel will be restricted to replicating a station’s pre-auction 
coverage area and population served.  While we will consider requests to temporarily operate in the new wireless 
band, we will require broadcasters to demonstrate that there is no reasonable alternative available and provide 
consent from potentially impacted wireless licensee(s).  Transition Scheduling Adoption Public Notice, 32 FCC Rcd 
at 916-17, paras. 56-57.
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or engage in temporary joint use of a channel.17  Stations also may request an STA to continue to operate 
on their pre-auction channel beyond their phase completion deadlines.18  

8. As we have previously announced, the Bureau will evaluate all STA requests to determine 
whether grant would delay or disrupt the post-auction transition schedule.19  We will not grant an STA 
that would authorize a station to operate on its pre-auction channel beyond the end of the 39-month 
transition period.20  While we have provided several tools to provide relief to stations that are unable to 
satisfy certain transition deadlines, failure to timely initiate a construction project or undertake necessary 
steps to meet transition deadlines, including due to a pending application, or the amount of any 
reimbursement allocation, will not be weighed favorably as a factor in considering such grants of relief.21  
All STAs for temporary facilities granted in connection with the post-auction transition will be for a 
maximum of 180 days.22  We recommend that repacked stations, if possible, file such STA requests at 
least 30 days prior to the date they plan to commence STA operations.  

9. Silent Authority.  Commission rules provide that a station may suspend operations for a 
period of not more than 30 days absent specific authority from the Commission.23  Stations that remain 
silent for more than 10 days must notify the Commission not later than the tenth day of their suspended 
operations by filing a Suspension of Operations Notification in LMS.24  Stations that need to remain silent 
for more than 30 days must file for a Silent STA.25  In the unlikely circumstance where a station believes 
it will need to temporarily go silent because it will be unable to commence operation on its post-auction 
channel by its phase completion date, the station should notify its regional coordinator26 and send an e-
mail to IATransition@fcc.gov as soon as that fact is known. 

10. Ceasing Pre-Auction Channel Operation.  In order to accommodate a smooth transition and 

17 In the case of a request for temporary joint use of a channel, the applicant (joint user) must include with its request 
a written authorization from the licensee of the host station.  Commercial and noncommercial educational (NCE) 
stations as well as full power and Class A stations may request to engage in temporary joint use of a channel.  Id. at 
917, para. 58-59.
18 Broadcaster Transition Procedures Public Notice, 32 FCC Rcd at 873 para. 47.  We clarify that STA requests to 
continue operating on a station’s pre-auction channel should not be made in lieu of filing for a phase change.  See 
infra, para. 14.  We envision such requests would be filed when a station discovers at the last-minute that, due to 
unforeseen circumstances beyond its control, it will be unable to commence operation on its post-auction channel by 
its phase completion date and is left with no reasonable alternative other than going silent.  Authority for a station to 
continue to operate on its pre-auction channel after its phase completion date may only be possible at reduced 
power.
19 Id.
20 Id.
21 See Incentive Auction Task Force and Media Bureau Announce the Initial Reimbursement Allocation for Eligible 
Broadcasters and MVPDs, Public Notice, 32 FCC Rcd 7556, 7559-60 (IATF/MB 2017); Incentive Auction Task 
Force and Media Bureau Announce a Further Reimbursement Allocation for Eligible Broadcasters and MVPDs, 
Public Notice, DA 18-372, 5 (rel. Apr. 16, 2018).
22 47 CFR § 73.1635.  In addition, the Bureau may modify or cancel an STA at any time, without prior notice or 
right to hearing.  47 CFR § 73.1635(b)
23 See 47 CFR 73.1740(a)(4).
24 Id.
25 Id. We remind stations that the license of any station that remains silent for any consecutive 12-month period 
expires automatically at the end of that period, by operation of law, except that the Commission can extend or 
reinstate such a license “to promote equity and fairness.”  47 U.S.C. § 312(g).  In considering requests to extend or 
reinstate a license, we will examine whether the station has demonstrated that its silence is the result of compelling 
reasons beyond the station’s control, see, e.g., Christian Broadcasting of East Point, Inc., 30 FCC Rcd 13975, 
13976-77, para. 4 (2015), including facts that relate to the post-auction transition process.    
26 Infra, para. 21.
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prevent viewer confusion, repacked stations are expected to cease operation on their pre-auction channel 
upon whichever of the following occurs first:  (1) the filing of a license to cover;27 (2) the commencement 
of operation on the station’s post-auction channel pursuant to a grant of STA to operate at variance from 
its authorized post-auction parameters; (3) the date a station has informed viewers it will be ceasing pre-
auction operations or commencing post-auction operations; or (4) no later than 11:59 PM local time on 
the station’s assigned phase completion date.28  As discussed in greater detail below, a station that cannot 
complete construction of its post-auction facility by the construction permit expiration date (i.e. the 
station’s phase completion date), may seek a single extension of the construction permit expiration date of 
up to 180 days.  However, absent express authority from the Commission to the contrary, a repacked 
station must cease operation on its pre-auction channel no later than the station’s phase completion date. 

11. Extension of Construction Permit Expiration Date.  A station may seek a single extension 
of the construction permit expiration date of up to 180 days by submitting an extension application using 
Schedule 2100, FCC Form 337 (Construction Permit Extension).29  Such application must be filed 90 
days before a station’s construction permit deadline.30  The deadline for filing a Construction Permit 
Extension application, by phase and based on the current transition schedule, are:

Phase 180-Day Construction Permit 
Extension Filing Deadline

1 09/04/2018

2 01/14/2019

3 03/25/2019

4 05/06/2019

5 06/10/2019

6 07/22/2019

7 10/21/2019

8 12/16/2019

9 02/03/2020

10 04/06/2020

12. A Construction Permit Extension application must include an exhibit demonstrating that, 
despite all reasonable efforts, the station is unable to complete construction of its new facility on time due 
to circumstances that were either unforeseeable or beyond its control.  The following circumstances might 
justify grant of an extension of a station’s construction deadline: (1) weather related delays; (2) delays in 
construction due to the unavailability of equipment or a tower crew; (3) tower lease disputes; (4) unusual 
technical challenges; or (5) delays caused by the need to obtain government approvals, such as land use or 
zoning approvals, or to observe competitive bidding requirements prior to purchasing equipment or 
services.  In limited circumstances and with appropriate supporting documentation, stations may rely on 
“financial hardship” as a criterion for seeking an extension of time.  Such circumstances may, for 

27 See 47 CFR § 73.1620.
28 Repacked stations are not required to file a Suspension of Operations Notice when they transition from their pre-
auction to their post-auction channel.  A Suspension of Operations Notice is only required if a repacked station 
remains silent for more than 10 days.  See supra., para. 9.
29 47 CFR § 73.3700(b)(5). 
30 47 CFR § 73.3700(b)(5)(iv).
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example, include a situation in which a station is subject to an active bankruptcy or receivership 
proceeding.31  

13. Grant of a Construction Permit Extension does not modify the requirement that the station 
cease operation on its pre-auction channel by 11:59 PM (local time) on its phase completion date.32  The 
Bureau has also announced that, prior to grant, it will evaluate all extension applications to determine 
whether grant will delay or disrupt the post-auction transition schedule.33  Additional time beyond the 
initial 180-day extension will be subject to the Commission’s stricter “tolling” rule.34  

14. Request for Waiver and Modification of Assigned Transition Phase.  The Bureau has stated 
that it will evaluate, on a case-by-case basis, requests for waiver and modification of a station’s transition 
phase under the Commission’s general waiver standard35 and by assessing the impact of the request on the 
transition schedule, including the impact on other broadcasters and viewers.36  In order to facilitate a 
timely and orderly transition, the Bureau determined that it will view favorably requests that are 
compliant with the Commission’s rules and have little or no impact on the transition schedule.37  We will 
evaluate factors such as the impact on viewers, the impact on other repacked stations’ access to resources, 
how modification to the transition schedule may disrupt deployment of new 600 MHz broadband 
services, and if the phase change would inhibit broadcasters’ ability to complete the transition within the 
39-month post-auction transition period.  Requests that the staff determine would be likely to delay or 
disrupt the transition schedule will be viewed unfavorably.38  During the 10-phase transition period, the 
testing period start dates and phase completion dates occur in quick succession, especially as the 
transition progresses.39  Therefore, we must undertake a detailed review of each request based on the 

31 See Expanding the Economic and Innovation Opportunities of Spectrum Through Incentive Auctions, Report and 
Order, 29 FCC Rcd 6567, 6804-05, paras. 581-82 (2014) (Incentive Auction R&O) (subsequent citations omitted); 
47 CFR § 73.3700(b)(5)(ii) and (iii).
32 See Broadcast Transition Procedures Public Notice, 32 FCC Rcd at 872, para. 45
33 See Id. at 872, para. 44.
34 See 47 CFR § 73.3700(b)(5)(i); Incentive Auction R&O, 29 FCC Rcd at 6805-06, para. 583.  The tolling rule 
provides that a construction permit deadline may be tolled only for specific circumstances not under the licensee’s 
control, such as acts of God or delays due to administrative or judicial review.  See 47 CFR §73.3598(b).  Stations 
may also seek a waiver of the tolling rule to receive additional time to construct in the case where “rare or 
exceptional circumstances” prevent construction.  1998 Regulatory Review - Streamlining of Mass Media 
Applications, Rules and Processes, Memorandum Opinion and Order, 14 FCC Rcd 17525, 17536, para. 42 (1999). 
Stations are reminded to follow the reporting procedures set forth in the rule, which require notification to the 
Commission within 30 days of any pertinent event covered by the tolling rule.  See 47 CFR §73.3598(b).
35 See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990); WAIT Radio v. FCC, 418 
F.2d 1153, 1159 (D.C. Cir. 1969); 47 CFR § 1.3 (waiver for good cause shown).  
36 See Transition Scheduling Adoption Public Notice, 32 FCC Rcd at 913-14, para. 51 and n.171.  Such requests 
should be filed in LMS as a Legal STA.  
37 Id.
38 See Transition Scheduling Adoption Public Notice, 32 FCC Rcd at 912-14, paras. 49-52; Broadcast Transition 
Procedures Public Notice, 32 FCC Rcd 881-82, para 73.
39 The testing period start date for each phase has been set as the day following the prior phase’s phase completion 
date.  See Closing and Channel Reassignment Public Notice, 32 FCC Rcd 2786, 2806, para. 64.
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unique facts and circumstances presented in order to determine whether the benefits of a phase change 
outweigh the burdens and is in the public interest.40  

15. Required Transition Notifications.  Repacked stations are required to provide notices to 
viewers and certain third-party entities prior to transitioning to their post-auction channel.  Precisely when 
these notifications are made will be unique to each station’s individual transition plans.  With regard to 
viewer notifications, at least 30 days prior to ceasing operation on a station’s pre-auction channel all 
stations must air at least 60-seconds per day of on-air consumer education public service announcements 
(PSAs) or crawls.41  The required substance of a station’s viewer notifications are set forth in Sections 
73.3700(c)(4) and (5) of the Rules.42  Within 30 days following completion of a station’s transition to its 
post-auction channel, stations must place in their online local public inspection file a certification of 
compliance with its viewer notification obligations.43   

16. Stations must also provide notice to Multichannel Video Programming Distributors (MVPDs) 
not less than 90 days prior to the date on which the station will begin operations on its post-auction 
channel.  The requirements of the written notice and where the notice must be sent are provided in 
Section 73.3700(d) of the Rules.44  We strongly encourage stations also to reach out to their regular 
contacts with local MVPDs in addition to the points of contact identified in the rule in order to ensure a 
smooth transition. 

17. Notifications must also be provided based on individual conditions placed on stations 
construction permits.  Some of these notifications include providing notice to health care facilities (e.g., 
hospitals, nursing homes, etc.)45 and AM radio stations.  Stations should review their construction permit 
for such conditions and make arrangements now to ensure that they are met prior to the filing of a license 
to cover.  

40 In particular, we must do all that is possible to ensure limited resources (for instance structural engineers, tower 
crews, and equipment manufacturers, among others) are available to repacked stations and must be mindful of the 
additional burdens on viewers that some phase changes impose when the change would increase the number of 
rescan periods in an area.  That is why we limited the number of rescan periods per DMA to a maximum of two 
when we established the phased transition schedule.  Transition Scheduling Adoption Public Notice, 32 FCC Rcd. at 
898-99, paras. 20-21. Furthermore, when setting the testing period start date and phase completion date for each 
phase, we took into account time and resource estimates based on information collected through notice and 
comment, to estimate how long it would take all the stations in each phase to obtain access to limited resources and 
complete their transitions. Id. at 902-909, paras. 29-41.  We note that a vast majority of phase changes to date have 
involved stations receiving authority to transition to their post-auction channel in the period prior to Phase 1.  These 
“early” transition cases in particular presented facts and circumstances that may no longer be applicable or have the 
same benefit after the testing period start date for Phase 1 commences on September 14, 2018.  
41 47 CFR § 73.3700(c)(3).  If a station’s anticipated transition date changes, licensees are expected to promptly 
provide updated notifications to viewers reflecting the date change.  To the extent a station is not able to comply 
with its consumer education requirements, it must file a request for waiver of 47 CFR § 73.3700(c) as a Legal STA 
in LMS.  All waiver requests will be evaluated on a case-by-case basis in accordance with the Commission waiver 
standard, 47 CFR § 1.3, and must include the following information: (1) an explanation describing why the station is 
unable to comply with the existing consumer education requirements; (2) an alternative but comparable means the 
station will use to notify viewers of the station’s new channel;  and (3) why grant of the waiver request complies 
with the Commission’s general waiver standard.  A station may propose to provide alternative notification to 
viewers through, for example, local newspaper, radio, other in-market television stations, and/or digital and social 
media.  Depending on the proposal, the Bureau may require a combination of alternative notification efforts.
42 47 CFR § 73.3700(c)(4) and (5).
43 47 CFR § 73.3700(c)(6).  Stations should upload a copy of this certification into the folder in their online local 
public inspection file entitled “Auction Transition Consumer Certification.” Instructions for accessing and uploading 
documents to a station’s online local public inspection file can be found at:  https://publicfiles.fcc.gov/faq/. 
44 47 CFR § 73.3700(d).  If a station’s anticipated transition date changes, the licensee must send a further notice to 
the affected MVPD informing them of the new anticipated date.  47 CFR 73.3700(d)(5)(v). 
45 See 47 CFR § 15.242(a)(1).
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18. Post-Auction Transition Progress Reports.  Repacked stations are required to file Post-
Auction Transition Progress Reports using FCC Form 2100, Schedule 387, electronically in LMS at 
various times during the transition process.46  Reports much be filed quarterly (Quarterly Report) no later 
than January 10, April 10, July 10, and October 10.47  Reports must also be filed (1) 10 weeks before the 
end of their assigned construction deadline (10-Week Report); (2) 10 days after they complete all work 
related to construction of their post-auction facilities (Construction Completion Report); and (3) five days 
after they cease broadcasting on their pre-auction channel (Pre-Auction Termination Report).48  The 10-
Week Report filing dates based on the current transition schedule are:   

Phase 10-Week Report Filing Deadline

1 09/21/2018

2 02/01/2019

3 04/12/2019

4 05/24/2019

5 06/28/2019

6 08/09/2019

7 11/08/2019

8 01/03/2020

9 02/21/2020

10 04/24/2020

The timing of the Construction Completion Report and Pre-Auction Termination Report will be based on 
each station’s unique situation and transition timing.  The Construction Completion Report should only be 
filed when the post-auction facility authorized in a station’s construction permit has been completed and 
the station could file an application for license to cover if it were permitted to commence program test 
authority on its post-auction channel.49  A station may file its Construction Completion Report in advance 
of its testing period start date assuming that construction of its post-auction facility is complete, but 
making such a filing does not permit a station to commence post-auction operation prior to its testing 
period start date.  If a station will be commencing operation on its post-auction channel under an STA, it 
must wait to file its Construction Completion Report until after it has filed its Pre-Auction Termination 

46 See 47 CFR § 73.3700(e)(5).  Transition Progress Report obligations were established for both reimbursable 
repacked stations and non-reimbursable repacked stations (i.e., band changers).  See The Incentive Auction Task 
Force and Media Bureau Release Transition Progress Report Form and Filing Requirements for Stations Eligible 
for Reimbursement from the TV Broadcast Relocation Fund and Seek Comment on the Filing of the Report by Non-
Reimbursable Stations, Public Notice, 32 FCC Rcd 256 (MB 2017) (Transition Progress Reports for Reimbursable 
Stations Public Notice); The Incentive Auction Task Force and Media Bureau Adopt Filing Requirements For the 
Transition Progress Report Form By Stations that are Not Eligible for Reimbursement from the TV Broadcast 
Relocation Fund, Public Notice, 32 FCC Rcd 4029 (MB 2017) (Transition Progress Reports For Non-Reimbursable 
Stations Public Notice).
47 Each report reflects information for the preceding quarter:  January 10 for the fourth quarter of the previous year 
(October-December), April 10 for the first quarter (January-March), July 10 for the second quarter (April-June), and 
October 10 for the third quarter (July-September).  
48 See Transition Progress Reports for Reimbursable Stations Public Notice, 32 FCC Rcd at 258-59, para. 8; 
Transition Progress Reports for Non-Reimbursable Stations Public Notice, 32 FCC Rcd at 4032, para. 8.
49 The filing of a station’s Construction Completion Report does not necessarily require the filing of a license to 
cover.  Such filing is only required once the station commences program test authority, which the station is only able 
to do on or after its testing period start date, subject to any required coordination if the station is in a linked-station 
set.  
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Report and completed construction of the post-auction facility authorized in its construction permit.  Each 
category of Transition Progress Report are individual reports that must be filed separately.  A station must 
continue to file Quarterly Reports until it has filed its 10-Week Report, Pre-Auction Termination Report, 
and Construction Completion Report.50

19. Channel Sharing Repacked Station.  In the event that a channel sharee station (sharee 
station) is channel sharing with another station (host station) that is repacked,51 the sharee station must 
comply with all notification requirements, including but not limited to consumer and MVPD notice 
requirements as discussed above.52  In addition, not less than 60 days prior to the host station’s phase 
construction deadline, the host station must file a minor change application to its current channel sharing 
license  for a construction permit (FCC Form 2100 –Schedule A (full power) and Schedule E (Class A)) 
specifying the host station’s post-auction channel and parameters previously authorized in its post-auction 
construction permit.53  So long as the sharee station is licensed to operate on the same channel as the host 
station54 and a minor change application has been filed by the host station, LMS is designed so that a 
license application for a post-auction channel filed by the host station will be filed on behalf of all 
licensed sharee stations.55     

20. Informal Request for Transition Dates and Outreach Information.  In order to assist the 
Commission with answering viewer inquiries and evaluating ways to further support repacked stations’ 
transition efforts, we informally request that a repacked station notify us via e-mail at 
IAtransition@fcc.gov once it knows the specific date that it intends to cease operations on its pre-auction 
channel and commence operations on its post-auction channel.  We would also welcome additional 
information concerning places the Commission can direct viewers to obtain information about a repacked 
station’s transition plans, such as a viewer e-mail inquiry box, website, or hotline.   While this is not an 
official information collection and you are not required to provide us with this information, voluntarily 
doing so will help the Commission support repacked stations transition efforts and help facilitate a 
smooth transition process for viewers.  

50 See Transition Progress Report for Reimbursable Stations Public Notice, 32 FCC Rcd at 258-59, n.17.
51 Stations were required to implement their channel sharing agreements on the repacked host station’s pre-auction 
channel and could not delay sharing until the host station’s post-auction facility was constructed.  See Incentive 
Auction R&O, 29 FCC Rcd at 6795-96, para. 558.  With limited exception, all channel sharing stations have now 
implemented their channel sharing arrangements and commenced shared operations.
52 See supra, paras. 15-17.
53 Such applications will be considered minor changes and will be subject to filing fees.  Please note, these filing 
instructions differ from those provided in the Broadcast Transition Procedures Public Notice for channel sharee that 
implemented channel sharing on a repacked host station’s pre-auction channel.  Failure to follow the instructions set 
forth in this Public Notice could result in application processing delays and the need to file additional applications.
54 Upon implementation of the channel sharing arrangement, the host and all sharee stations were required, within 10 
days of commencement of operation of the shared facilities via program test authority, to submit applications for 
license on FCC Form 2100 –Schedule B (full power stations) and Schedule F (Class A stations) via LMS.
55 LMS requires that the filer certify that all channel sharing stations consent to the filing of the application.  
Because sharee stations will be operating from the same post-auction facility as the repacked host station, sharee 
stations are not required to file Transition Progress Reports.  Furthermore, only the host station needs to file a 
request for waiver and modification of assigned phase change so long as a signed letter of consent from each 
licensee that is a party to the channel sharing arrangement is included with the request.  All other applications and 
filings discussed in this Public Notice, including but not limited to requests for an engineering STA, STA for silent 
authority, and a request for Construction Permit Extension, must be individually filed by both the host station and 
any sharee station.
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21. Contacts. Additional questions concerning the post-incentive auction transition or this Public 
Notice may be referred to the contact persons below.

• Regional Coordinators- An up-to-date list is available at: https://www.fcc.gov/about-
fcc/fcc-initiatives/incentive-auctions/transition-schedule, select the “Regions” tab.  

• Post-Auction Transition Schedule (legal): Evan Morris at 202-418-1656 or 
Evan.Morris@fcc.gov

• Post-Auction Transition Schedule (technical): Mark Colombo at 202-418-7611 or 
Mark.Colombo@fcc.gov

• Television licensing (legal):  Shaun Maher at 202-418-2324 or 
Shaun.Maher@fcc.gov

• Transition Progress Reports (legal):  Joyce Bernstein at 202-418-1647 or 
Joyce.Bernstein@fcc.gov.

• Full power television (technical):  Kevin Harding at 202-418-1600 or 
Kevin.Harding@fcc.gov

• Class A (technical): Hossein.Hashemzadeh at 202-418-1658 or 
Hossein.Hashemzadah@fcc.gov

• Reimbursement of Expenses (Form 399): Pamela Gallant at 202-418-0614 or 
Pamela.Gallant@fcc.gov

• LMS: Technical problems or trouble accessing: (877) 480-3201 TTY: (717) 338-
2824

• Press:  Katie Gorscak at 202-418-2156 or Katie.Gorscak@fcc.gov.  

22. Filings.  All applications and reports referenced in this Public Notice must be filed in LMS, 
including but not limited to Transition Progress Reports, Applications for License to Cover, STAs 
(technical and legal), and Construction Permit Extensions.  LMS filing instructions are provided in 
Appendix A.  Stations are also asked to send an electronic copy of certain transition-related filings, as 
indicated in Appendix A, via email to:  IATransitionlicensing@fcc.gov. 

23. Additional Resources.  In addition to this Public Notice, repacked stations and other 
interested parties may want to visit the Commission’s broadcast transition website and/or review the 
following additional resources available on the Commission’s EDOCS database 
(https://www.fcc.gov/edocs) for guidance concerning the post-incentive auction broadcast television 
transition:

• Broadcast Incentive Auction and Post-Auction Transition Website:  
https://www.fcc.gov/about-fcc/fcc-initiatives/incentive-auctions

• Broadcast Procedures for the Post-Incentive Auction Transition Public Notice (DA 17-
106, rel. Jan. 27, 2017)

• Transition Scheduling Plan Adoption Public Notice (DA 17-107, rel. Jan. 27, 2017)

• Transition Progress Report Filing Requirements for Stations Eligible for Reimbursement 
Public Notice (DA 17-34, rel. Jan. 10, 2017)

• Transition Progress Report Filing Requirements for Non-Reimbursement Eligible 
Stations Public Notice (DA 17-484, rel. May 18, 2017)

• Incentive Auction Closing and Channel Reassignment Public Notice (DA 17-314, rel. 
Apr. 13, 2017)
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24. This action is taken by the Chief, Media Bureau, pursuant to authority delegated by 47 CFR § 
0.61.  

–FCC–
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APPENDIX A

INSTRUCTIONS FOR ACCESSING AND FILING ON LMS

General LMS Log-in Instructions

1. Access the LMS applicant data entry home page here:  
https://enterpriseefiling.fcc.gov/dataentry/login.html

2. Log-in using the FRN associated with the station.  

3. For more information and help using the LMS system, contact:  (877) 480-3201 TTY, or (717) 333-
2824.

Instructions for Specific Filings

After logging into LMS, follow these instructions for the particular type of filing.  Applicants must pay 
the requisite filing fee where applicable. Applicants may request a fee exemption for the filing of their 
initial minor change construction permit by selecting “Yes” in the “Fees, Waivers and Exemption” 
section of Form 2100 and indicating “Section 1.1116(a)/Incentive Auction Filing Requirement” as the 
reason for the fee exemption.

FCC Form 2100 – Schedule A and Schedule E (Construction permit)

1. Click on “Authorizations” tab on the left top of the page. 

2. Click on the license authorization file number of the station. 

3. Click on “File an Application” button. 

4. Select appropriate Schedule from the drop down menu. 

5. Complete the application and click “Submit.”

FCC Form 2100 – Schedule B and F (Application for License)

1. Click on “Authorizations” tab on the left top of the page.

2. Click on construction permit authorization.

3. Click on “File an Application” button.

4. Select “license to cover” from drop down menu.

5. Complete the application and click “Submit.”

Engineering, Legal, and Silent STAs

1. Click on “Facilities” tab on the left top of the page. 

2. Click on Facility ID of the station.

3. Click on “File an Application” button.

4. Select “STA – engineering, legal or silent” from the drop down menu.

5. Complete the application and click “Submit.”

6. Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov. 
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Suspension of Operations Notification 

1. Click on “Facility” tab on the left top of the page. 

2. Click on facility ID of the station. 

3. Click on “File an Application” button. 

4. Select “Suspension of Operations Notification” from the drop down menu. 

5. Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.  

FCC Form 2100 – Schedule 337 – Application for Extension of Time

1. Click on “Authorization” tab on the left top of the page.

2. Click on construction permit authorization.

3. Click on “File an Application” button.

4. Select “Schedule 337” from the drop down menu.

5. Complete the application and click “Submit”

6. Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov. 

FCC Form 2100 – Schedule Tolling – Application for Tolling or Waiver of Tolling Rule

1. Click on “Authorizations” tab on the left top of the page.

2. Click on construction permit authorization.

3. Select “File an Application” button.

4. Select “Tolling” from the drop down menu.

5. Complete the application and click “Submit.”

6. Download the Reference copy and e-mail to IATransitionlicensing@fcc.gov.

FCC Form 2100, Schedule 387- Transition Progress Report:

1. Click on the “Authorization” tab on the top left corner of the landing page

2. On the next page click on the license authorization of the station for which the schedule is being 
submitted (i.e., Quarterly Report, 10-Week Report, Construction Completion Report, Pre-Auction 
Termination Report).

3. Click on File an Application on the next page

4. Click on Transition Progress Report from the options

5. Proceed to fill out the sections and submit the application.

8252


